WALTON
TECHNICAL GROUP

Project controls & PMO

Clear project visibility. Stronger delivery coordination.

When engineering projects involve multiple packages, suppliers and deadlines, reliable information matters. We provide structured planning and reporting support so project leads can see progress, risks and actions in one place.

WHAT WE CAN DELIVER

Programmes & milestones

Milestone schedules, short-term look-aheads and deliverable trackers aligned to agreed project priorities and reporting dates.

Progress reports & dashboards

Concise weekly or monthly status packs showing progress against plan, upcoming priorities, key decisions and outstanding actions.

Risk, issue & change control

Practical registers for risks, issues, change requests and decisions, with owners and review dates clearly recorded.

Interface & action tracking

Coordination of dependencies across engineering, procurement, fabrication and site teams, including critical dates and handover readiness.

Set-up or ongoing support

Establish a reporting framework for a live project or maintain an agreed reporting cycle.

Working alongside your PM

Project direction, contract decisions and delivery accountability remain with your appointed project leadership.

Get a clearer picture of your next project.

If a project needs stronger reporting or programme control, reply to the accompanying email with a brief outline of the challenge.